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Events Calendar

* Since last AMG meeting:

- 24-25 April 96 AMG-11
- 30 April 96 RTI v0.3 release; buddy system kickoff
- 2 May 96 ITEA Conference
- 22 May 96 PADS Conference
- 23 May 96 OMT v0.3 release
- 28 May 96 RTI v0.32 release
- 31 May 96 Time Mgt Document v0.3 release
- 3June 96 OMG Techical Meetings
- 4 June 96 RTI v0.3e release (Declaration Mgt Experiments)
- 7 June 96 Declaration Management Tech Exchange
- 7 June 96 Draft IF v0.5 distributed to AMG
- 11 June 96 MRCI PDR
 Upcoming Events:
- 12-13 June 96 AMG-12
- 13 June 96 I/F Spec v0.5 release
- 21 June 96 RTIv0.33 release
- 17-18 July 96 AMG-13
- 21-22 August 96 AMG-14
- 16-20 Sept 96 15th DIS Workshop
- November 96 AMG-15 (To be scheduled)

- 2-6 December 96 I/ITSEC
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HLA Baseline Development

Milestones

* HLA Baseline = Rules + OMT Specification + Interface Specification

* Priority focus between now and August for prototypes and
experiments is on HLA baseline definition

* The current set of HLA prototypes are also providing valuable
iInput for development of fieldable infrastructure software (SW) and
other supporting elements of the HLA, including

- RTI 0.X series provides a ‘reference design’ for 1.0 fieldable prototype

- Protofederations provide input to RTI functional and performance
specification for industry RTI (2.0) procurement

- Federation development process view provides basis for potential
recommended practice

- |I/F test procedures
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HLA Baseline Development

s Milestones
e AMG-12 (12-13 June)
- Rules v0.1; OMT v0.3; I/F v0.5
e AMG-13 (17-18 July)
- Rules v1.0 (draft) review
> draft release 8 July; comments requested by 15 July
- OMT v1.0 (draft) review
> draft release 9 July; OMTWG meets 11 July
- I/FvO0.5 review
- IFWG meets 25-26 June
- acceptable services (v1.0), ready for AMG review

> plan for consideration of services still under discussion,
primarily declaration managment

 AMG-14 (21-22 August)
- IFWG meets 30-31 July to complete WG review of remaining services
- Complete Version 1.0 final review
» draft release 15 August
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e Rules Version 0.1 is on the net

e Comments received to date support content of rules, suggest
some changes in wording and description

* Request any added comments from AMG by 26 June

* Version 0.2 to be drafted and circulated by 8 July; comments
request back by 15 July

e Discussion item for AMG-13
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I/F Spec Working Group

* Interface Specification Version 0.4 released 7 March 1996
e WG met 15 May 1996 - reviewed newly submitted comments

e Draft I/F Version 0.5 released to AMG on 7 June 1996
- AMG release v0.5 14 June 1996

* |[F Version 1.0 Schedule
- IFWG to meet 25 & 26 June 1996
- Brief AMG-13 on 17 July on firm areas and changing areas
- IFWG to meet 30-31 July 1996
- Draft v1.0 to AMG-14 August 1996
- AMG-14 approve release of v1.0, 22 August 1996

* Only major change anticipated between v0.5 and v1.0 is
Declaration Management
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OMT Working Group

e OMTWG-8 (16 May)
- OMT v0.3 final review
- OMT v1.0 Workplan

e OMT v0.3 released 23 May 1996

- Now comprises basic template, extensions, use

case(s), and description of Federation Development
and Execution Process as separate documents

- Comments solicited for incorporation in v1.0
e OMTWG-9 planned for 19 June
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Related Required Actions

e Compliance Checklist
- Review underway by OMTWG and IFWG
- OMTWG to develop OMT test procedures
- Propose: Input requested by 8 July
- Propose: Discussion Topic for AMG-13
* Federate Profiles
- Initial profiles completed for AMG-10

- Plan is to update profile format and update profile data as prototyping
experience base expands

- Propose: Input on format changes by 27 June
- Propose: Revised format distributed by 8 July
- Propose: Inputs provided by AMG-13
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RTI Status

AMG-11: instituted RTI - federation buddy system

- Results have been very positive

RTI Releases

- 0.3 released 30 April

- 0.32 released 28 May

- 0.32e released 4 June (Declaration Management Experiments)
- 0.33 release set for 21 June

No plans for a 0.4 release, based on feedback from AMG

- RTIl investigation with time management proposed to address
outstanding issues with respect to event retraction

* Work is underway to plan for 1.0 development
- RTI0.X provides a design reference for 1.0 evolution
- Release schedule to be developed

 Work continues in preparation for competitive procurement (2.0)
- Functional and performance specification being developed
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RTI Buddy Visits

* Engineering - 13 & 14 May
(ACETEF: Harry Wolfson, Steve McGarry, MIT/LL)

- Adapted ACETEF “benchmark” program to work with RTI v0.3
- Observed RTI deadlock

e PPF - 13 May, 23 &24 May, June 5-7
(TASC Boston, IST Orlando, Raytheon Portsmouth, RI: Carol Chiang, MIT/LL)

- Discussed TASC Common Software Framework and RTI deadlock
- Site visits to CCTT and BDS-D to discuss operation problems/issues
- Participated in BFTT/JTCTS Integration

e« JTFP - 15 & 16 May
(Aegis Research: Cris Hutto, Richard Weatherly, MITRE)

- Discussed federate middleware, RTI issues
- Observed RTI deadlock in EAGLE and NSS federates

* Analysis - 21 May
(JWARS PO: Annette Wilson, MITRE)

- Discussed structure of Analysis Proto-federation
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RTI Buddy System - Results

* ‘Buddy’ approach is working well

- Deadlock clearly defined, characterized, and addressed based on
cooperative efforts between RTI and federation teams

- Addressing the deadlock problem

- Teleconference held with federation ‘deputies’ on 24 May to explain
current understanding of the problem and discuss short term RTI
fixes

- RTIv0.32 released 28 May with short term fixes

- Teleconference held 31 May to get ‘deputies’ feedback on
operation of RTI v0.32.

» RTIv0.33to bereleased 21 June

 RTI buddies will continue to work with protofederations during
experiments
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Action Items

* Testing
e Security
* FAQs
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Test Working Group Update

* Draft Interface Test Procedures, version 0.2, dated 4 May 1996,
available on the web page.

- Document incorporates state diagrams for each procedure.
* Test Procedures (v0.3) will include:
- Update to v0.5 of Interface Spec

- Service Implementation Log (how to record data during testing; this is
an attachment to the procedures)

- Exception behavior

- Graphical state diagrams

- Ownership Tests divided into: transfering attributes and transfering id
- Behavior for "responding to" tests

- Enhanced time management tests

TST Update (AMG-12)
11 June 96 14



HLA Security Status

» After some contractual difficulties, the HLA Security Architecture
effort is back on track

- TIS personnel met with DMSO and TST members on 3 June

- Follow-on meetings with OMTWG and I/F Spec chairs to provide initial
assessments of security impacts on OMT and I/F Spec

* Initial quick-look assessments
- No security implications in near term for HLA Rules

- Security implications in near term for interface specification will be
rolled into v1.0 as appropriate

- OMT security implications only impact the OMT extensions (v0.3)

- FRED still must be addressed; most security issues are a matter of
Implementation

e TIS will prepare supporting documentation for HLA Technical
Library following baseline definition
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Frequently Asked Questions

* Following the 14th DIS Workshop, the Coordinating Committee,
the STG VIP, and DMSO assembled a collection of more than 40
guestions from the various DIS working groups.

* Questions were organized into categories, answers developed
based on HLA documentation, past FAQs (from DMSO Web
page), and from inputs from Coordinating Committee members.

 Answers formulated by DMSO, the DIS Coordinating Committee,
and the DIS Steering Committee.

* Listis posted to the DMSO Web site.

http://www.dmso.mil/projects/hla/faq/
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HLA Technical Library

e The HLA Technical Library has been established to organize the
documentation and specifications of the HLA.

* General structure
- HLA Overview Briefing
- Baseline Technical Definition
- HLA Glossary
- Interface Specification Supporting Documentation
- OMT Supporting Documentation
- HLA Compliance Checklist
- HLA Planning Documentation
- Federation Development and Execution Process
- HLA Security Architecture
- RTI Documentation
- Published Papers

e Basic outline will be reflected on DMSO Web pages, with links to
other resources as appropriate.
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